Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

Iv Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete
[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings I:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
Prior to 2000-01  2005-06
2 Plans,
Specifications &
Estimates 2005-06
3 Right of Way
Acquisition 2005-06
4 Construction
2009-10
4 Procurement
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:
The project schedule has changed as a result of the complexity of the environmental phase of the project. The environmental phase is being funded with TEA-21 High Priority
Funds.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
4 Procurement
$ - |8 - |9 - 18 - |9 - |9 - |9 - |9 =
$ - $ - $ - $ - $ - $ - $ - $ -
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total will be Requested
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 S - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |9 - 18 - |9 - |9 - |8 - |8 =
$ - $ - 8 - 8 - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ 430 | 2006-07 $ 430 [ $ - |8 - |8 - IS - |$ 430
3 Right of Way
Acquisition $ 1,010 | 2006-07 $ 1,010 | $ - $ - $ - $ - $ 1,010
4 Construction
$ 21,560 | 2007-08 $ = $ 17,000 [ $ 4,560 | $ = $ o $ 21,560
4 Procurement
$ = $ - |9 - |8 - |8 - |8 - 18 -
$ 23,000 $ 1,440 $ 17,000 $ 4,560 $ - $ - $ 23,000




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1
TCRP State Committed -
Proposed
TEA-21 Federal Committed
Proposed
STIP (RIP) State-only Committed
Proposed
STIP (RIP) State/Fed Committed
Proposed
City of Merced Local Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed

Phase 2 Phase 3 Phase 4 Total

430 1,010

5,440

21,560

795
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Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

Same as previous submittal. The next submittal should include an additional $2.4 million that has recently been designated in TEA-3 for the Campus Parkway project.




